

# Key Updates on Project Milestones & Accomplishments

## Phase 5: FGP Locations to Hospital



# Phase 5: FGP Launch Overview

- ➔ Successfully launched **FGP Phase 5** with **ACWS** on schedule (12/2).
- ➔ Trained and aligned workflows for **Women's Health, Fink Midwood, and 41st St.**
- ➔ Adjusted timelines to prioritize smooth transitions post-holidays.
  - ✓ Challenges Addressed:
    - ➔ Holiday timing constraints.
    - ➔ Workflow customization for site-specific needs.



# Workflow Development Timeline



## Week of December 9, 2024

**Calls and  
Meet & Greet**



**Dry Runs and  
Training  
Women's  
Health & Fink.**



**Clients chose  
to delay until  
after the  
holidays to  
avoid  
disruptions.**



**Holiday Period:  
Workflow  
adjustments  
for  
Midwood and  
41st St. sites.**

# Upcoming Milestones



**Jan 6**

**Full rollout begins for delayed sites.**

**Jan 7**

**Appointment with Midwood at 11:00 AM.**

**Jan 8 -10**

**Meetings scheduled for 41st St.**



**WebEx meetings prior to on-site discussions.**

# Next Steps and Long-Term Vision



Execute final site rollouts: Midwood and 41st St.



Continue team training and refine workflows



Conduct follow-up meetings to assess site readiness and address issues



Establish consistency in workflows across all sites